
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/10/2014

to 02/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Contract Location: Time Allowed:

SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTRICT 2

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/24/2013

10/28/2013

00/00/0000

00/00/0000

250 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 54.40

136 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,884,035.35

$2,884,035.35

$2,585,271.33

10.36%

Counties:

Dodge Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006476      $2,884,035.35 $2,884,035.35 $2,585,271.33 10.36% $150,739.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/10/2014

to 02/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Project Number: 0006476      SR 117 - SAFETY IMPROVEMENTS

 

CSSTP-0006-00(476)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $298,764.02 $148,024.69 $150,739.33

Non-Participating $0.00 $0.00 $0.00

Total Earnings $298,764.02 $148,024.69 $150,739.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $298,764.02 $148,024.69 $150,739.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $298,764.02 $148,024.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $150,739.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/10/2014

to 02/06/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .289

 45111.000 .012

CSSTP-0006-00(476)

 

.301 $541.33 $13,578.41

0010 210-0100     GRADING COMPLETE - LS  1.000 .060

 524500.000 .200

CSSTP-0006-00(476)

 

.260 $104,900.00 $136,370.00

0073 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,000.000 .000

 34.000 225.000

 

 

225.000 $7,650.00 $7,650.00

0074 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  16.000 .000

 8400.000 4.000

 

 

4.000 $33,600.00 $33,600.00

0184 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  307.000 .000

 11.000 368.000

 

 

368.000 $4,048.00 $4,048.00

Category Amount: $150,739.33 $195,246.41

Category Number: 0030 TEMPORARY EROSION CONTROL

0230 163-0232     TEMPORARY GRASSING AC  4.000 4.750

 853.000 .000

 

 

4.750 $.00 $4,051.75

0265 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,450.000 11,060.250

 3.190 .000

 

 

11,060.250 $.00 $35,282.20

Category Amount: $0.00 $39,333.95

Project Total Amount: $150,739.33 $298,764.02


